

Appendix 3

- **TWC/2015/0143 – Former Arriva Bus Depot site, Wellington -31 units**

Full Planning application Registered Date – 20th February 2015

Actual Planning Committee Date – delegated

Planning Permission Issue Date – 23rd June 2015

First Plot Completion – July 2016

Last Plot Completion – September 2016

19 months from planning application registration to full site completion

- **TWC/2014/0360 – Heath Hill, Dawley-22 units**

Full Planning application Registered Date – 2nd May 2014

Actual Planning Committee Date – 3rd September 2014

Planning Permission Issue Date – 25th September 2014

First Plot Completion – October 2015

Last Plot Completion – April 2016

23 months from planning application registration to full site completion

- **TWC/2013/0096 – TMC, Ketley-375 units**

Full Planning application Registered Date – 1st February 2013

Actual Planning Committee Date – 24th July 2013

Planning Permission Issue Date – 15th October 2013

First Plot Completion – June 2014

Last Plot Completion – 150 plots built to date

44 months from planning application registration to 40% of site completion

- **TWC/2013/0938 – Holyhead Road, Wellington-140 units**

Full Planning application Registered Date – 28th November 2013

Actual Planning Committee Date – 26th February 2014

Planning Permission Issue Date – 14th March 2014

First Plot Completion – June 2015

Last Plot Completion – 110 plots built to date

36 months from planning application registration to 79% of site completion

- **TWC/2014/0333 – Stafford Road, Newport-111 units**

Full Planning application Validation Date – 23rd April 2014

Actual Planning Committee Date – 23rd July 2014

Planning Permission Issue Date – 10th September 2014

First Plot Completion – April 2015

Last Plot Completion – 60 plots built to date

31 months from planning application registration to 54% of site completion